ORDER FOR SUPPLIESAND SERVICES  |IMPORTANT: Seeinstructionsin GSAR PAGE 1 OF 2 PAGE(S)
553.370-300-1 for distribution
1. DATE OF ORDER 2.ORDERNUMBER  |3. CONTRACT NUMBER 4. ACT NUMBER
09/29/2011 GST0411DB0217 GSD0QO9BGDO030
FOR 5. ACCOUNTING CLASSIFICATION 6. FINANCE DIVISION
GOVERNMENT |Fynp ORG  |B/ACODE |O/CCODE AC ss VENDOR NAME
CODE (D@l o))
USE
ONLY FUNC C/E CODE | PROJ/PROS. |CC-A MDL Fi GIL DEBT

CODE NO.
WITEM  |CC-B PRT./CRFT Al LC DISCOUNT

7. TO: CONTRACTOR (Name, address and zip code) 8. TYPE OF ORDER REFERENCE YOUR

Mike McHugh B. DELIVERY

GENERAL DYNAMICS ONE SOURCELLC
3211 JERMANTOWN ROAD

FAIRFAX, VA 22030-2844

United States

(703) 246-0624

Please furnish the following on the terms specified on both sides of the order and the
attached sheets, if any, including delivery as indicated.

This delivery order is subject to instructions contained on this side only of this form and
isissued subject to the terms and conditions of the above numbered contract.

C. MODIFICATION NO. AUTHORITY FOR ISSUING
00
TYPE OF MODIFICATION:

9A. EMPLOYER'S IDENTIFICATION 9B. CHECK, IF APPROP WITHHOLD
NUMBER 20%

Except as provided herein, all terms and conditions of the original order, as heretofore
modified, remain unchanged.

10A. CLASSIFICATION

10B. TYPE OF BUSINESS ORGANIZATION

B. Other than Small Business P. Partnership

11. ISSUING OFFICE (Address, |12. REMITTANCE ADDRESS (MANDATORY) 13. SHIP TO(Consignee address, zip code and telephone no.)
zip code, and telephone no.) GENERAL DYNAMICS ONE SOURCELLC CMSgt Thomas Henry

GSA Region 4 3211 ERMANTOWN ROAD 155 Richard Ray Bldv.

Emmett W Masters FAIRFAX, VA 22030 Bldg 210

401 W. Peachtree Street United States Robins AFB, GA 31098

Atlanta, GA 30365 United States

United States
(478) 283-8039

(478) 327-1109

14. PLACE OF INSPECTION AND ACCEPTANCE

Thomas Henry Emmett W Masters

155 Richard Ray Bldv. GSA Region 4

Bldg 210 401 W. Peachtree Street
Robins AFB, GA 31098 Atlanta, GA 30365
United States United States

(478) 283-8039

15. REQUISITION OFFICE (Name, symbol and telephone no.)

16. F.O.B. POINT

Destination NO. 09/28/2012

17. GOVERNMENT B/L |18. DELIVERY F.O.B. POINT ON OR BEFORE

19. PAYMENT/DISCOUNT TERMS
NET 30 DAYS/0.00 % 0 DAYS/0.00 % 0 DAYS

20. SCHEDULE
Task Order 4QBA57113850 for support of the HQ Air Force Reserve Network Support services 14 Air Force Bases and over 25,000 customers in support of desktops, servers, networks
and related functional servicesto include IAW the PWS: Task 1 will be for HQ AFRC Reserve Network Support; Task 2 will be for the Global Command Control System (GCCS); and
Task 3 will be other administrative, program management, project management, staff, and subject matter expert (SME) support isissued to General Dynamics, One Source, (GD) under
the terms and conditions of the GSA ¢s Alliant GWAC Contract No. GS00Q09BGDO0030 in accordance with the written technical and price quote submitted by General Dynamics, One
Source dated 7 Sept 2011 in reference to Performance Work Statement (PWS) Version 8, dtd 6 July 2011 and in compliance with all terms and conditions therein. The Base Period of
Performance is September 29, 2011 through September 28, 2012, with four (4) one-year option periods. This contract requires labor at Headquarters Air Force Reserve Command, (HQ
AFRC), Robins AFB Ga. and multiple locations Thisis a Firm Fixed Price and Time and Materials task order which includes reimbursable Travel and Training.

Base Y ear Value: (29 Sept 2011---28 Sept 2012)
FFP Labor: $10,295,259.59

T&M Labor: $762,992.84 (Not To Exceed) (NTE)
Base Year NTE Funded Amount: $11,058,252.43
Total Base Year Max Ceiling Value: $11,422,849.65

T&M Labor includes Travel and Training funding

Option Year 1 Value: (29 Sept 2012---28 Sept 2013) (If Exercised)
FFP Labor: $10,295,259.59
T&M Labor: $762,992.84 (Not To Exceed) (NTE)

Total Option 1 Max Ceiling Value: $11,422,849.65
T&M Labor includes Travel and Training funding

Option Year 2 Value: (29 Sept 2013---28 Sept 2014) (If Exercised)
FFP Labor: $10,295,259.59
T&M Labor: $762,992.84 (Not To Exceed) (NTE)

Total Option 2 Max Ceiling Value: $11,422,849.65
T&M Labor includes Travel and Training funding

Option Year 3 Value: (29 Sept 2014---28 Sept 2015) (If Exercised)
FFP Labor: $10,295,259.59

T&M Labor: $762,992.84 (Not To Exceed) (NTE)

Tota Option 3 Max Ceiling Vaue: $11,422,849.65

T&M Labor includes Travel and Training funding




Option Year 4 Vaue: (29 Sept 2015---28 Sept 2016) (If Exercised)

FFP Labor:

T&M Labor: (Not To Exceed) (NTE)

Total Option 4 Max Ceiling Value]

T&M Labor includes Travel and Training funding

Thistask order is partialy funded in the amount of $11,058,252.43 for the Base Y ear Period of Performance. The contractor shall not exceed the amount funded without prior approval

from the Contracting Officer.

The Not To Exceed Total Lifecycle Value (inclusive of all optionsif exercised) is SN

ITEM NO. SUPPLIES OR SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
ORDERED
(A) (B) © (©) (] )
001 Fixed Price Labor (Basic Period) 1 lot $10,295,259.59 $10,295,259.59
002 T and M Labor (Basic Period) 1 lot $762,992.84 $762,992.84
21. RECEIVING OFFICE (Name, symbol and telephone no.) TOTAL
AFRC (Air Force Reserve Command, (478) 327-1109 From
300-A(s)
22. SHIPPING POINT 23. GROSS SHIPWT. GRAND |$11,058,252.43
Specified in QUOTE TOTAL

24. MAIL INVOICE TO: (Include zip code)
Finance Operations and Disbursement Branch
(BCEB)

299X

PO Box 219434

Kansas City, MO 641219434

United States

25A. FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support

25B. TELEPHONE NO.

816-926-7287

26A. NAME OF CONTRACTING/ORDERING OFFICER(Type)
Emmett W Masters

26B. TELEPHONE NO.

(478) 283-8039

26C. SIGNATURE
Emmett W Masters  09/29/2011

GENERAL SERVICES ADMINISTRATION

1. PAYING OFFICE

GSA FORM 300 (REV. 2-93)




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LCONTRACT ID PAGE10F3

CODE PAGE(S)

2 AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)

4QBAS57113850/ A O 001 DATE REQ.NO.

08/21/2012

6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)

GSA Region 4 Emmett W Masters (478) 283-8039

Emmett W Masters

401 W. Peachtree Street

Atlanta, GA 30365

United States

(478) 283-8039

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Mike McHugh

GENERAL DYNAMICS ONE SOURCELLC 98. DATED (SEEITEM 11)

3211 ERMANTOWN ROAD 10A. MODIFICATION OF CONTRACT/ORDER

FAIRFAX, VA 22030-2844 NO.

United States GS00Q09BGD0030 / GST0411DB0217

(703) 246-0624 TYPE OF MODIFICATION:
E. Amount + Admin Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
09/29/2011 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
FAR 52.243-1 Changes Fixed Price and FAR 52.243-3b Changes Time & Materials

E.IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 07/16/2012 Proposal Dated: 07/17/2012 Order ID: 4QBA57113850
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

09/29/2011 09/28/2012

ITEM NO|TASK ITEM DESCRIPTION |PREVIOUS MOD AMOUNT [MOD CHANGE AMOUNT [NEW MOD AMOUNT
001 Fixed Price Labor (Basic Period) $10,295,259.59 $87,626.20 $10,382,885.79
002 T and M Labor (Basic Period) $762,992.84 $4,381.00 $767,373.84
4QBA57113850

Modification 01

August 21, 2012
The purpose of Modification 01 isto add incremental funding to the current Period of Performance (09/29/2011 ¢,09/28/2012) in the amount of $92,007.20.

Modification 01 will also increase the overall ceiling value of the task order by atotal of $2,159,978.48 in accordance with the PWS for Modification 01 and the vendor¢s quote
dated 07/12/2012. Thisincrease will be fully funded for the base period of performance in the amount of $92,007.20.

Modification 01 will aso administratively correct the basic award document which showed the awarded ceiling amounts for the FFP portion, base year through option year four,
incorrectly. The modification 01 changed TO language shows the corrected amounts for the base year through option year four plus the workload increase below.

Task Order is changed FROM: (as of basic award)
Base Year Value: (29 Sept 2011---28 Sept 2012)
FFP Labor: $10,295,259.59

T&M Labor: $762,992.84 (Not To Exceed) (NTE)

Base Year NTE Funded Amount: $11,058,252.43




Tota Base Year Max Ceiling Value: $11,422,849.65

T&M Labor includes Travel and Training funding

Option Year 1 Value: (29 Sept 2012---28 Sept 2013) (If Exercised)
FFP Labor: $10,295,259.59
T&M Labor: $762,992.84 (Not To Exceed) (NTE)

Total Option 1 Max Ceiling Vaue: $11,422,849.65
T&M Labor includes Travel and Training funding

Option Year 2 Value: (29 Sept 2013---28 Sept 2014) (If Exercised)
FFP Labor: $10,295,259.59
T&M Labor: $762,992.84 (Not To Exceed) (NTE)

Total Option 2 Max Ceiling Vaue: $11,422,849.65
T&M Labor includes Travel and Training funding

Option Year 3 Value: (29 Sept 2014---28 Sept 2015) (If Exercised)
FFP Labor: $10,295,259.59

T&M Labor: $762,992.84 (Not To Exceed) (NTE)

Total Option 3 Max Ceiling Vaue: $11,422,849.65

T&M Labor includes Travel and Training funding

Option Year 4 Value: (29 Sept 2015---28 Sept 2016) (If Exercised)
FFP Labor:
T&M Labor: [ NESIEE (Not To Exceed) (NTE)

Total Option 4 Max Ceiling Value: [N

T&M Labor includes Travel and Training funding
The Not to Exceed Total Lifecycle Value (inclusive of all optionsif exercised) is [N

To:

Base Year Value: (29 Sept 2011---28 Sept 2012)
FFP Labor: $10,387,266.59 - Increase of $87,626.20

T&M Labor: $767,374.14 - Increase of $,4381.00

Base Year NTE Funded Amount: $11,150,259.63 - Increase of $92,007.20

Total Base Year Max Ceiling Value: $11,514,856.85 - Increase of $92,007.20
T&M Labor includes Travel and Training funding

Option Year 1 Value: (29 Sept 2012---28 Sept 2013) (If Exercised)
FFP Labor: $10,787,633.71 ¢, Increase of $492,374.12
T&M Labor: $787,611.55 ¢, Increase of $24,618.71 (Not To Exceed) (NTE)

Total Option 1 Max Ceiling Value: $11,939,842.48 ¢ Increase of $516,992.83
T&M Labor includes Travel and Training funding

Option Year 2 Value: (29 Sept 2013---28 Sept 2014) (If Exercised)
FFP Labor: $10,787,633.71 ¢, Increase of $492,374.12
T&M Labor: $787,611.55 ¢, Increase of $24,618.71 (Not To Exceed) (NTE)

Total Option 2 Max Ceiling Value: $11,939,842.48 ¢ Increase of $516,992.83
T&M Labor includes Travel and Training funding

Option Year 3 Value: (29 Sept 2014---28 Sept 2015) (If Exercised)
FFP Labor: $10,787,633.71 ¢, Increase of $492,374.12
T&M Labor: $787,611.55 ¢, Increase of $24,618.71 (Not To Exceed) (NTE)

Total Option 3 Max Ceiling Vaue: $11,939,842.48 ¢ Increase of $516,992.83
T&M Labor includes Travel and Training funding

Option Year 4 Value: (29 Sept 2015---28 Sept 2016) (If Exercised)
FFP Labor: [[ESEIN : |ncrease of

(0) (4) |
T&M Labor: [ NEEN : 'ncrease of [EJNESI (Not To Exceed) (NTE)
Total Option 4 Max Ceiling Value: [ : 'ncrease of (DI

T&M Labor includes Travel and Training funding

The Not To Exceed Total Lifecycle Value (inclusive of all optionsif exercised) is [} NEH: | ncresse of DI

The Original Awarded maximum value of this TO at Award was: [ and is hereby corrected to [} NESI The revised total life cycle value of this task order
resulting in an increase of approximately [N

including the $2,159,978.48 added viaMod 01; and if all options were exercised, is now

The contractor may not change the labor categories or reallocate hours without prior approval from the Contracting Officer.

All other terms and conditions remain unchanged.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT

NEW AMOUNT

INCREASE/DECREASE

Cost To GSA: $11,058,252.43

$11,150,259.63

$92,007.20




Except as provided herein, al terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and

effect.

15A. NAME AND TITLE OF SIGNER(Type or print)

Julie Haiar

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Emmett W Masters
(478) 283-8039

15B. CONTRACTOR/OFFEROR
Julie Haiar

(Signature of person authorized to sign)

15C. DATE
SIGNED
08/21/2012

16B. UNITED STATES OF AMERICA
Emmett W Masters

16C. DATE SIGNED
08/21/2012

(Signature of person authorized to sign)

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LCONTRACT ID PAGE 10F 2

CODE PAGE(S)

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)

4QBA57113850/ A O 002 DATE REQ.NO.

09/20/2012

6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)

GSA Region 4 Emmett W Masters (478) 283-8039

Emmett W Masters

401 W. Peachtree Street

Atlanta, GA 30365

United States

(478) 283-8039

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Mike McHugh

GENERAL DYNAMICSONE SOURCELLC 98. DATED (SEE ITEM 11)

3211 JERMANTOWN ROAD 10A. MODIFICATION OF CONTRACT/ORDER

FAIRFAX, VA 22030-2844 NO.

United States GS00Q09BGD0030 / GST0411DB0217

(703) 246-0624 TYPE OF MODIFICATION:
E. Amount + Admin Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
08/21/2012 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
FAR 52.217-9 Option to Extend the Term of the Contract (Mar 2000)

E.IMPORTANT: Contractor ISNOT required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 09/20/2012 Proposal Dated: 09/20/2012 Order I1D: 4QBA57113850
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

09/29/2011 09/28/2013

ITEM NO|TASK ITEM DESCRIPTION |PREVIOUS MOD AMOUNT [MOD CHANGE AMOUNT |NEW MOD AMOUNT
001 Fixed Price Labor (Basic Period) $10,382,885.79 $0.00 $10,382,885.79
002 T and M Labor (Basic Period) $767,373.84 $0.00 $767,373.84
003 Fixed Price Labor (Option Period 1) $0.00 $11,089,230.93 $11,089,230.93
004 T and M Labor (Option Period 1) $0.00 $787,611.55 $787,611.55
4QBA57113850

Modification 02

September 20, 2012

Unilateral: FAR 52.217-9 Option to Extend the Term of the Contract (Mar 2000)

1. The purpose of modification 02 is to exercise Task Option Y ear one (1) of the task order. Pursuant to FAR Clause 52-217-9, entitled "Option to Extend the Term of the
Contract”, the Government hereby exercises its option to extend the term of the contract for an additional one year period, commencing 9/29/2012 ¢, 9/28/2013. This option will
be fully funded.

2. Prices set forth in contractor's cost proposal dated 09/20/2011 and updated via modification 01 dated 07/17/2012 are applicable to the option period, with a value of
$11,876,842.48.

3. Cost allocation for Option Year 1 is outlined below:

FFP Labor: $11,089,230.93
T&M Labor: $557,611.55




Travel: $200,000.00

Training: $30,000.00

Total: $11,876,842.48

4. Life Cycle Task order value is (S} it 2! options are exercised.

5. Funding in the amount of $11,876,842.48 is applied to the task for option period one POP 09/29/2012 ¢, 09/28/2013.
6. Thetotal NTE funded ceiling is $23,027,102.11.

7. The contractor may not change the labor categories or reallocate hours without prior approval from the Contracting Officer.
8. All other terms and conditions remain the unchanged.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA: $11,150,259.63 $23,027,102.11 $11,876,842.48

Except as provided herein, al terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Emmett W Masters
(478) 283-8039

15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
SIGNED Emmett W Masters 09/20/2012
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LCONTRACT ID PAGE 10F 2

CODE PAGE(S)

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)

4QBA57113850/ A O 003 DATE REQ.NO.

09/25/2012

6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)

GSA Region 4 Emmett W Masters (478) 283-8039

Emmett W Masters

401 W. Peachtree Street

Atlanta, GA 30365

United States

(478) 283-8039

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Mike McHugh

GENERAL DYNAMICSONE SOURCELLC 98. DATED (SEE ITEM 11)

3211 JERMANTOWN ROAD 10A. MODIFICATION OF CONTRACT/ORDER

FAIRFAX, VA 22030-2844 NO.

United States GS00Q09BGD0030 / GST0411DB0217

(703) 246-0624 TYPE OF MODIFICATION:
E. Amount + Admin Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
09/20/2012 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
Changes - Firm Fixed Price and Changes- Timeand Materials

E.IMPORTANT: Contractor ISNOT required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 09/25/2012 Proposal Dated: 09/25/2012 Order I1D: 4QBA57113850
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

09/29/2011 09/28/2013

ITEM NO|TASK ITEM DESCRIPTION |PREVIOUS MOD AMOUNT [MOD CHANGE AMOUNT |NEW MOD AMOUNT
001 Fixed Price Labor (Basic Period) $10,382,885.79 $0.00 $10,382,885.79
002 T and M Labor (Basic Period) $767,373.84 $0.00 $767,373.84
003 Fixed Price Labor (Option Period 1) $11,089,230.93 $63,000.00 $11,152,230.93
004 T and M Labor (Option Period 1) $787,611.55 ($24,618.83) $762,992.72
4QBA57113850

Modification 03

September 25, 2012

FAR ¢, Changes - Firm Fixed Price and Changes - Time and Materials

1. The purpose of modification 03 is to apply incremental funding in the amount of $38,381.17 to the task order for the option year one period of performance dated 09/29/2012 ¢,
09/28/2013.

2. Modification 03 will also make the following administrative corrections:
Correction of Modification 02 FROM:

FFP Labor: $11,089,230.93
T&M Labor: $557,611.55
Travel: $200,000.00
Training: $30,000.00




Total: $11,876,842.48

Life Cycle Task order valueis (S} NI it 2! options are exercised.
Correction of Modification 02 TO:

FFP Labor: $11,152,230.93 (Increase of $63,000.00)

T&M Labor: $557,611.55

Travel: $200,000.00

Training: $30,000.00

Total: $11,939,842.48 (Increase of $63,000.00)

Life Cycle Task order value is (S} NS it 2! options are exercised (decrease of .16).
3. Funding is applied as follows:

FFP Labor: $11,152,230.93 (fully funded)

T&M Labor: $532,992.72 (incrementally funded)

Travel: $200,000.00 (cost reimbursable)

Training: $30,000.00 (cost reimbursable)

4. Thetotal NTE funded ceiling is $23,065,483.28.

5. The contractor may not change the labor categories or reallocate hours without prior approval from the Contracting Officer.
6. All other terms and conditions remain the unchanged.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA: $23,027,102.11 $23,065,483.28 $38,381.17

Except as provided herein, al terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Emmett W Masters
(478) 283-8039

15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
SIGNED Emmett W Masters 09/25/2012
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LCONTRACT ID PAGE 10F 2

CODE PAGE(S)

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)

4QBA57113850/ A O 004 DATE REQ.NO.

09/20/2013

6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)

GSA Region 4 Emmett W Masters (478) 283-8039

Emmett W Masters

401 W. Peachtree Street

Atlanta, GA 30365

United States

(478) 283-8039

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Mike McHugh

GENERAL DYNAMICSONE SOURCELLC 98. DATED (SEE ITEM 11)

3211 JERMANTOWN ROAD 10A. MODIFICATION OF CONTRACT/ORDER

FAIRFAX, VA 22030-2844 NO.

United States GS00Q09BGD0030 / GST0411DB0217

(703) 246-0624 TYPE OF MODIFICATION:
E. Amount + Admin Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
09/25/2012 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
52.217-9 Option to Extend the Term of the Contract (Mar 2000)

E.IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 09/19/2013 Proposal Dated: 09/19/2013 Order ID: 4QBA57113850
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

09/29/2011 09/28/2014

ITEM NO|TASK ITEM DESCRIPTION | PREVIOUS MOD AMOUNT |MOD CHANGE AMOUNT |NEW MOD AMOUNT
001 Fixed Price Labor (Basic Period) $10,382,885.79 $0.00 $10,382,885.79
002 T and M Labor (Basic Period) $767,373.84 $0.00 $767,373.84
003 Fixed Price Labor (Option Period 1) $11,152,230.93 $0.00 $11,152,230.93
004 T and M Labor (Option Period 1) $762,992.72 $0.00 $762,992.72
005 Fixed Price Labor (Option Period 2) $0.00 $11,152,230.93 $11,152,230.93
006 T and M Labor (Option Period 2) $0.00 $270,618.72 $270,618.72
4QBA57113850

Modification 04

September 20, 2013
Bilateral: FAR 52.217-9 Option to Extend the Term of the Contract (Mar 2000)

1. Modification 04 is issued to exercise Task Option Y ear two (2) of the task order. Pursuant to FAR Clause 52-217-9, entitled "Option to Extend the Term of the Contract", the
Government hereby exercisesits option to extend the term of the contract for an additional one year period, commencing 9/29/2013 ¢, 9/28/2014. This option will be
incrementally funded.

2. Prices set forth in contractor's cost proposal dated 09/20/2011 and updated via modification 01 dated 07/17/2012 are applicable to the option period, with avalue of
$11,939,842.48.

3. The funded and ceiling amounts are shown below:

Base Period of Performance: 09/29/2011 ¢,09/28/2012




a Awarded Ceiling: $11,514,856.85
b. Funded Ceiling: $11,150,259.63

c. FFP Labor Ceiling: $10,387,266.59
d. T_M Labor Ceiling: $537,374.14
e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Y ear One POP: 09/29/2012 ¢,09/28/2013
a Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,915,223.65

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Year Two POP: 09/29/2013 ¢,09/28/2014
a Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,422,849.65

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

4. Life Cycle Task order value is changed from ([ ESIE to I, o increase of $.20 if all options are exercised.
5. Funding in the amount of $11,422,849.65 is applied to the task for option period two POP 09/29/2013 ¢, 09/28/2014.

6. Thetotal NTE funded ceiling is $34,488,332.93.

7. The contractor may not change the labor categories or reallocate hours without prior approval from the Contracting Officer.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA: $23,065,483.28 $34,488,332.93 $11,422,849.65

Except as provided herein, al terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
David Laiche Emmett W Masters
(478) 283-8039
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
David Laiche SIGNED Emmett W Masters 09/23/2013
09/23/2013
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT LCONTRACT ID PAGE 10F 2

CODE PAGE(S)

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)

4QBA57113850/ A O 005 DATE REQ.NO.

09/25/2013

6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)

GSA Region 4 Mary Clark (478) 365-1167

Mary Clark

401 W. Peachtree Street, NW

Atlanta, GA 30308

United States

(478) 365-1167

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Mike McHugh

GENERAL DYNAMICSONE SOURCELLC 98. DATED (SEE ITEM 11)

3211 JERMANTOWN ROAD 10A. MODIFICATION OF CONTRACT/ORDER

FAIRFAX, VA 22030-2844 NO.

United States GS00Q09BGD0030 / GST0411DB0217

(703) 246-0624 TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
09/23/2013 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
52.232-22

E.IMPORTANT: Contractor ISNOT required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 09/25/2013 Proposal Dated: 09/25/2013 Order ID: 4QBA57113850
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

09/29/2011 09/28/2014

ITEM NO|TASK ITEM DESCRIPTION | PREVIOUS MOD AMOUNT |MOD CHANGE AMOUNT |NEW MOD AMOUNT
001 Fixed Price Labor (Basic Period) $10,382,885.79 $0.00 $10,382,885.79
002 T and M Labor (Basic Period) $767,373.84 $0.00 $767,373.84
003 Fixed Price Labor (Option Period 1) $11,152,230.93 $0.00 $11,152,230.93
004 T and M Labor (Option Period 1) $762,992.72 $0.00 $762,992.72
005 Fixed Price Labor (Option Period 2) $11,152,230.93 $0.00 $11,152,230.93
006 T and M Labor (Option Period 2) $270,618.72 $200,000.00 $470,618.72

Modification 05 is issued to add incremental funding in the amount of $200,000.00 to the option year two period of performance (09/29/2013 ¢, 09/28/2014) of the task order.

1.0Option Y ear two funding changed
FROM:

Option Y ear Two POP: 09/29/2013 - 09/28/2014
a Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,422,849.65

¢. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00




To:

Option Y ear Two POP: 09/29/2013 - 09/28/2014

a Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,622,849.65, an increase of $200,000.00
c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

2. Total Task order NTE funded Ceiling is changed from $34,488,332.93 to $34,688,332.93 an increase of $200,000.00.

3. Life Cycle Task Order value is unchanged for the Base year and four Option Y ears ([} ESI. it 2/ options are exercised.
4. The contractor may not change the labor categories or reallocate hours without prior approval from the Contracting Officer.

5. All other terms and conditions remain the unchanged.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA: $34,488,332.93 $34,688,332.93 $200,000.00

Except as provided herein, al terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Mary Clark
(478) 365-1167
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
SIGNED Mary Clark 09/25/2013
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1.CONTRACT ID CODE |PAGE 1 OF 3 PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE 5.PROJECT NO. (if applicable)
4QBA57113850/ A O 006 DATE REQ.NO.
12/19/2013
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 4 Emmett W Masters (478) 283-8039
Emmett W Masters

401 W. Peachtree Street
Atlanta, GA 30365

United States
(478) 283-8039
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Mike McHugh
GENERAL DYNAMICSONE SOURCELLC 98. DATED (SEEITEM 11)
3211 JERMANTOWN ROAD 10A. MODIFICATION OF CONTRACT/ORDER
FAIRFAX, VA 22030-2844 NO.
United States GS00Q09BGD0030 / GST0411DB0217
(703) 246-0624 TYPE OF MODIFICATION:
B. Administrative Change (No Funding or POP Date
Changes)
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
09/25/2013 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

a THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

U THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

a THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
FAR 52.243-1 Changes Fixed Price and FAR 52.243-3b Changes Time & Materials

E.IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 12/19/2013 Proposal Dated: 12/19/2013 Order ID: 4QBA57113850
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:

09/29/2011 09/28/2014

ITEM NO|TASK ITEM DESCRIPTION |PREVIOUS MOD AMOUNT [MOD CHANGE AMOUNT |INEW MOD AMOUNT
001 Fixed Price Labor (Basic Period) $10,382,885.79 $0.00 $10,382,885.79
002 T and M Labor (Basic Period) $767,373.84 $0.00 $767,373.84
003 Fixed Price Labor (Option Period 1) $11,152,230.93 $0.00 $11,152,230.93
004 T and M Labor (Option Period 1) $762,992.72 $0.00 $762,992.72
005 Fixed Price Labor (Option Period 2) $11,152,230.93 $0.00 $11,152,230.93
006 T and M Labor (Option Period 2) $470,618.72 $0.00 $470,618.72
FAR 52.243-1 Changes Fixed Price and FAR 52.243-3b Changes Time & Materials

Bilateral

4QBA57113850

Modification 06

December 19, 2013

Modification 06 will make administrative corrections to modification 01 and subsequent modifications 02, 03 and 04 to correct ceiling value amounts for the base year and each
of the option years 1-4.

The Base Y ear Period of Performance (POP) dated 09/29/2011 ¢,09/28/2012 is changed:

FROM:




FFP Labor: $10,387,266.59

T&M Labor: $767,374.14

Base Year NTE Funded Amount: $11,150,259.63
Tota Base Year Max Ceiling Value: $11,514,856.85
T&M Labor includes Travel and Training funding

TO:

FFP Labor: $10,747,482.81

Time and Materials Labor: $537,374.14

Travel: $200,000.00

Training: $30,000.00

Tota Base Year Max Ceiling Value: $11,514,856.95
Base Year NTE funded amount is: $11,150,259.63

The Option Y ear One POP dated 09/29/2012 ¢,09/28/2013 is changed:
FROM:

FFP Labor: $10,787,633.71

T&M Labor: $787,611.55

Total Option 1 Max Ceiling Vaue: $11,939,842.48
T&M Labor includes Travel and Training funding

TO:

FFP Labor: $11,152,230.93

Time and Materials Labor: $557,611.55

Travel: $200,000.00

Training: $30,000.00

Total NTE Ceiling Value OY 01: $11,939,842.48
QY 01 NTE Funded amount is: $11,915,223.65

The Option Y ear Two POP dated 09/29/2013 ¢,09/28/2014 is changed:
FROM:

FFP Labor: $10,787,633.71

T&M Labor: $787,611.55

Total Option 2 Max Ceiling Vaue: $11,939,842.48
T&M Labor includes Travel and Training funding

TO:

FFP Labor: $11,152,230.93

Time and Materials Labor: $557,611.55

Travel: $200,000.00

Training: $30,000.00

Total NTE Ceiling Value OY 02: $11,939,842.48
QY 02 NTE Funded amount is: $11,622,849.65

The Option Y ear Three POP dated 09/29/2014 ¢,09/28/2014 if exercised is changed:
FROM:

FFP Labor: $10,787,633.71

T&M Labor: $787,611.55

Total Option 3 Max Ceiling Vaue: $11,939,842.48 ¢ Increase of $516,992.83
T&M Labor includes Travel and Training funding

TO:

FFP Labor: $11,152,230.93

Time and Materials Labor: $557,611.55

Travel: $200,000.00

Training: $30,000.00

Total NTE Ceiling Value OY 03: $11,939,842.48

The Option Y ear Four POP dated 09/29/2014 ¢,09/28/2015 if exercised is changed:

FROM:

FFP Labor: [ NESI
T&M Labor: [N
Total Option 4 Max Ceiling Value: [N

T&M Labor includes Travel and Training funding

TO:

FFP Labor: [ICEIN




Time and Materials L abor: [N

Travel:
Training:

Total NTE Ceiling Value OY 04: [BEGHIIEE

The Not to Exceed Total Lifecycle Value (inclusive of all options, if exercised) is unchanged at ([ NCSIN.

Thetotal task order Not to Exceed funded amount is $34,688,332.93.

The contractor may not change the labor categories or reallocate hours without prior approval from the Contracting Officer.

All other terms and conditions remain unchanged.

FOR INQUIRIES REGARDING PAYMENT CONTACT:

GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT

NEW AMOUNT INCREASE/DECREASE

Cost To GSA:

$34,688,332.93

$34,688,332.93 $0.00

Except as provided herein, al terms and conditions of the document refer

effect.

enced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and

15A. NAME AND TITLE OF SIGNER(Type or print)

David Laiche

Emmett W Masters
(478) 283-8039

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR
David Laiche

(Signature of person authorized to sign)

15C. DATE
SIGNED
12/19/2013

16B. UNITED STATES OF AMERICA
Emmett W Masters

16C. DATE SIGNED
12/19/2013

(Signature of person authorized to sign)

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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Page 1 of 3
AMENDMENT OF SOLICITATION/MODIFICATION OF |1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE |4.REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (if
4QBA57113850 / A O 007 09/18/2014 (b) (2) ] applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Garett Nelson (478) 538-9177

Garett Nelson

401 W. Peachtree St. NW, Suite 2700
Atlanta, GA 30308-0000

United States

(478) 538-9177

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

GD Onesource

GENERAL DYNAMICS ONE SOURCE LLC 9B. DATED (SEE ITEM 11)

3211 JERMANTOWN ROAD
FAIRFAX, VA 22030-2844
United States

(703) 246-0624

10A. MODIFICATION OF CONTRACT/ORDER

GSOOQOQBGDOOSO / GST0411DB0217
TYPE OF MODIFICATION:
E. Amount + Admin Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

12/19/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended (" is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy |of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE QF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER . If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and| this

amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify type of modification and authority)
FAR 52.217-9 Option to Extend the Term of the Contract (Mar 2000)

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)

ORDER MOD DATED:09/17/2014

Proposal Dated:09/17/2014

Order ID: 4QBA57113850

PERFORMANCE PERIOD FROM:

PERFORMANCE PERIOD TO:

Desired Delivery Date:

09/29/2011 09/28/2015
ITEM TASK ITEM PREVIOUS MOD MOD CHANGE NEW MOD
NO DESCRIPTION AMOUNT AMOUNT AMOUNT
001 Fixed Price Labor (Basic Period) $10,382,885.79 $0.00 $10,382,885.79
002 T and M Labor (Basic Period) $767,373.84 $0.00 $767,373.84
003 Fixed Price Labor (Option Period $11,152,230.93 $0.00 $11,152,230.93
1)
004 T and M Labor (Option Period 1) $762,992.72 $0.00 $762,992.72
005 Fixed Price Labor (Option Period $11,152,230.93 $0.00 $11,152,230.93
2)
006 T and M Labor (Option Period 2) $470,618.72 $0.00 $470,618.72
007 Fixed Price Labor (Option Period $0.00 $11,152,230.93 $11,152,230.93
3)
008 T and M Labor (Option Period 3) $0.00 $557,611.54 $557,611.54
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?1d=5009586... 3/2/2015
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4QBA57113850
Modification 07
September 17,2014

Unilateral: FAR 52.217-9 Option to Extend the Term of the Contract (Mar 2000)

1. Modification 07 is issued to exercise Task Option Year three (3) of the task order. Pursuant to FAR Clause 52-217-9, entitled "Option to Extend
Term of the Contract", the Government hereby exercises its option to extend the term of the contract for an additional one year period, commencin
9/29/2014 to 9/28/2015. This option will be incrementally funded.

2. Modification 07 also hereby incorporates the attached DD Form 254 revision into the task order as required by PWS paragraph 5.11.3.1.

3. Prices set forth in contractor's cost proposal dated 09/20/2011 and updated via modification 01 dated 07/17/2012 are applicable to the option pe|
with a value of $11,939,842.48.

4. The funded and ceiling amounts are shown below:
Base Period of Performance: 09/29/2011 to 09/28/2012
a. Awarded Ceiling: $11,514,856.95

b. Funded Ceiling: $11,150,259.63

c. FFP Labor Ceiling: $10,747,482.81

d. T_M Labor Ceiling: $537,374.14

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Year One POP: 09/29/2012 to 09/28/2013
a. Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,915,223.65

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Year Two POP: 09/29/2013 to 09/28/2014
a. Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,622,849.65

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Year Three POP: 09/29/2014 to 09/28/2015 (hereby exercised)
a. Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,709,842.48

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Year Four POP: 09/29/2015 to 09/28/2016 (if exercised)
a. Awarded Ceiling:
b. Funded Ceiling:
c. FFP Labor Ceiling:
d. T_M Labor Ceiling:
e. Travel Ceiling:

f. Training Ceiling:

5. Life Cycle Task order value remains _ if all options are exercised.

6. Funding in the amount of $11,709,842.48 is applied to the task for option period three POP 09/29/2014 to 09/28/2015.

7. The total NTE funded ceiling is $46,398,175.41.

8. The contractor may not change the labor categories or reallocate hours without prior approval from the Contracting Officer.

9. All other terms and conditions remain the unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across

ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditi
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Ser
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287
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Cost To GSA: |$34,688,332.93 $46,398,175.40 $11,709,842.

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?1d=5009586...
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and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged

Page 3 of 3

15A. NAME AND TITLE OF SIGNER(Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
print)

Garett Nelson
(478) 538-9177

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B.

UNITED STATES OF AMERICA
Garett Nelson

(Signature of person authorized to sign)

16C. DATE
SIGNED
09/18/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53243
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1.CONTRACT ID
CODE

PAGE 1 OF 2
PAGE(S)

5.PROJECT NO. (if applicable)

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE
4QBA57113850/ A O 008 DATE REQ.NO.

02/24/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Garett Nelson 478-538-9177
Garett Nelson

401 W. Peachtree St. NW, Suite 2700
Atlanta, GA 30308-0000

United States

478-538-9177

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

GD Onesource

GENERAL DYNAMICS ONE SOURCELLC
3211 JERMANTOWN ROAD

FAIRFAX, VA 22030-2844

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

NO.

10A. MODIFICATION OF CONTRACT/ORDER

United States GS00Q09BGD0030 / GST0411DB0217
(703) 246-0624 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

09/18/2014 12:00 AM

11.THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

O The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

O isextended O is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate |etter or telegram which includes areference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION
OF YOUR OFFER. If by virtue of this amendment your desire to change an offer aready submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

13.THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED INITEM 14.

O THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

a THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

O THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

| OTHER (Specify type of modification and authority)
Bilateral ¢ FAR 52.212-4 (c), Contract Termsand Conditions

E.IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)

ORDER MOD DATED: 01/23/2015

Proposal Dated: 02/23/2015

Order ID: 4QBA57113850

PERFORMANCE PERIOD FROM:

PERFORMANCE PERIOD TO:

Desired Delivery Date:

09/29/2011 09/28/2015

ITEM NO|TASK ITEM DESCRIPTION |PREVIOUS MOD AMOUNT [MOD CHANGE AMOUNT |NEW MOD AMOUNT
001 Fixed Price Labor (Basic Period) $10,382,885.79 $0.00 $10,382,885.79
002 T and M Labor (Basic Period) $767,373.84 $0.00 $767,373.84
003 Fixed Price Labor (Option Period 1) $11,152,230.93 $0.00 $11,152,230.93
004 T and M Labor (Option Period 1) $762,992.72 $0.00 $762,992.72
005 Fixed Price Labor (Option Period 2) $11,152,230.93 $0.00 $11,152,230.93
006 T and M Labor (Option Period 2) $470,618.72 $0.00 $470,618.72
007 Fixed Price Labor (Option Period 3) $11,152,230.93 $0.00 $11,152,230.93
008 T and M Labor (Option Period 3) $557,611.54 $0.00 $557,611.54
40QBA57113850

Modification 08

February 24, 2015

Bilateral ¢ FAR 52.212-4 (c), Contract Terms and Conditions

Modification 08 is issued to revise and update the technical terms and administrative language of the PWS, remove outdated service requirements and update current versions of
technology in use. These changes are made in order to more clearly define support requirements with regard to the systems being supported and the subsequent deliverable items
associated with that support. This mod isissued in accordance with the PWS dated 01/05/2015 and subsequent RFQ issued on 01/23/2015 via the GSA 1TSS RBA Business

Systems Portal.




1. Modification 08 will incorporate the changes identified in the PWS dated 01/05/2015 and as accepted by General Dynamics One Source in their response to the RFQ dated
02/02/2015.

2. Prices hereby remain unchanged as a result of this modification. Prices set forth in contractor's original cost proposal dated 09/20/2011 and updated via modification 01 dated
07/17/2012 are applicable to the current option period, with a value of $11,939,842.48 and any future option periods, if exercised.

3. The funded and ceiling amounts are shown below:
Base Period of Performance: 09/29/2011 ¢,09/28/2012
a Awarded Ceiling: $11,514,856.95

b. Funded Ceiling: $11,150,259.63

c. FFP Labor Ceiling: $10,747,482.81

d. T_M Labor Ceiling: $537,374.14

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Y ear One POP: 09/29/2012 ¢,09/28/2013
a Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,915,223.65

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Year Two POP: 09/29/2013 ¢,09/28/2014
a Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,622,849.65

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Y ear Three POP: 09/29/2014 ¢,09/28/2015
a Awarded Ceiling: $11,939,842.48

b. Funded Ceiling: $11,709,842.48

c. FFP Labor Ceiling: $11,152,230.93

d. T_M Labor Ceiling: $557,611.55

e. Travel Ceiling: $200,000.00

f. Training Ceiling: $30,000.00

Option Year Four POP: 09/29/2015 ¢, 09/28/2016 (if exercised)
a Awarded Ceiling:

b. Funded Ceiling: [

c. FFP Labor Ceiling: [N

d. T_M Labor Ceiling: [N

e. Travel Ceiling: [[ICSEE

f. Training Ceiling: [} NCSEN

5. Life Cycle Task order value remains (S NESIEI it 2! options are exercised.
6. Thetotal NTE funded ceiling is $46,398,175.41.
7. The contractor may not change the labor categories or reallocate hours without prior approva from the Contracting Officer.

8. All other terms and conditions remain the unchanged.

*** Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across ASSIST. Theinvoice
submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the contract. These revised instructions do not change
the frequency, content, supporting documentation requirements, or any other terms and conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal (https:/portal .fas.gsa.gov), navigating to
the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall NOT submit any invoices directly to the GSA
Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE

Cost To GSA: $46,398,175.40 $46,398,175.40 $0.00

Except as provided herein, al terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and
effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
GD Onesource Garett Nelson

478-538-9177
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

GD Onesource SIGNED Garett Nelson 02/26/2015
02/25/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243






